. FORM DPW-CIA 2/05 | STATE OF HAWAII
. Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JuLY 2011

Date: July 29, 2011

CONTRACTOR: BCP Construction of Hawaii, Inc.

ADDRESS: 5 Sand Island Access Rd, Box 112 __ Confract No. 58816 [/]
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-10-0605
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements Phase 1
CONTRACT EOR INSPECTION BRANCH USE /

[\/] SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 15,623,954.00 DUE MONTHLY:

/

{41 DAILY REPORTS [ ] PAYROLL AFFIDAVITS

[:70JECT SCHEDULE - iNITIAL & ONGOING

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [-‘/ CONTRACT NUMBER [-[ PROJEGT NAME & LOCATION
Total % 2,426,046.00 [ A ALL SIGNATURES
Adjusted Contract Amount $ 18,050,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 80.59% $ 13,998,078.00 90.84% $ 2,422,224.00 $ 16,420,302.00
Retained REDUCED | ] $ 1,268,750.00 $ 176,203.00 $ 1,444,953.00
Amount Subject to Payment $ 12,729,328.00 $ 2,246,021.00 $ 14,975,349.00
Payments to Date $ 12,5635,656.00 $ 2,171,254.00 $ 14,706,910.00
Payments Now Due $ 193,672.00 $§  74,767.00 $ 268,439.00
Payment No. 19
Remarks:
1. Computed and Checked by: X
2. tcertity that the above bill is corredct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
08104‘1 2413 been made to this request and at least 80% of our workforce resides in Hawaii

3. R€commended: Project Inspector or Engineer Date:
b : i i BCP CONSTRUCTION OF HAWAII, INC.
O . Oslo 4//3,{; tl Name of Gontracter

4. Recommended: Area Engineer/Architect Dale: -

Cote ¥ Tpt~— o -4 ( _ By

el
5. Approved: . Branch Chief or District Engineer Date: By signature / Title: LI?MOMIERNESTBETV %W%M-) Date

The Public Works Administralgr :_:fsrliﬁes that change arders have been issued and the work performed.

ol %,j, AUG -5 201

- State Public Works Administrator Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: JULY 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements  DAGS Job No.: 12-10-0605
0
% CONTRACT
O LICENSE BASIC CONTRACT COMPL. %| RETN AMOUNT
5 PRIME CONTRACTOR [TRADE NO. AMOUNTF TO DATE| CMPL % RETAINED
$15,623,954| $13,998,078] 89.50% 5% $699,903
BCP Construction of Hawaii, |{General Contractor ABC-23456 $3,583,790{ $2,621,097] 73.14% 5% $131,054

ASEEESIIENRE
NN

SUB-CONTRACT]
LICENSE BASIC SUB-CONTRACT COMPL %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED]
1 |AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 $90,740] 100.00% 10% 39,074
2 |APPLY A LINE PAVEMENT STRIPING  |C-18695 53,000 $3,000] 100.00% 0% $300
3 IBEACHSIDE ROOFING WATERPROOFING BC-22075 $219,375 $210,375] 100.00% 10% 521,937
4 {ECONOMY PLUMBING PLUMBING ABC-318 $76,632 $76,632] 100.00% 10% 37,663
5 |KOLONA PAINTING PAINTING C-21019 $192,363 $192,363{ 100.00% 10% $19,236
6 |MURPHY INDUSTRIAL CTGHCOATING C-13329 $7,323,331| §7,103,631] 97.00% 10% $710,363
7 |MUTUAL WELDING CQ. WELDING ABC-440 $3,411,406] $2,967,923] 87.00% 10% $296,792
8 JRONS CONSTRUCTION PAVING ABC-9651 $84,914 $84,914] 100.00% 10% $8,491
9 [ABHE & SVOBODA STEEL ABC-13804 $341,903 $341,903] 100.00% 10% $34,190
10| TITAN INDUSTRIES DEMOLITION CT-28868 $296,500 $295,500| 100.00%] 10% $29,650
#DIVID! 10% 50
H#DIVIO! 10% $0
#DIV/O! 10% 50
#D1V/0! 0% 30
#DIV/0! 10% 30
#DIVIO! 0% $0

Line 7 above, MEY note only, per Momi/contractor, correction io MES, i.e. MEG overpaid Mutual Welding, ME7 Basic contract breakdown no change from MES for

structural steel and pipe & tube railings

Totaf Retained from Subs $12,040,164} $11,376,981 94% 1,137,696

ENEZERESREENESE
EARENANNUNRANREAR.

|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$1,268,750|

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.

Name of Contractor

B){ Signature

NOTE:

Columnar totats shatl be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

OFS

Initial - Project Inspector or Engineer

A




DPW-CHA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2011

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvemen DAGS Job No.: 12-10-0605
A CHANGE
% QRDER
(=] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
E'_)" EPRIME CONTRACTOR |TRADE NQ, AMOUNT] TO DATE % CMPL % RETAINED
$2,426,046] $2,422,224 99,84% 5% $121,111
BCP Construction of Hawait, l{General Contractor ABC-23456 $1,324,135] $1,320,313 09.71% 5% 566,015

CHANGE]

ORDER SUB

LICENSE. | CHANGE ORDER SUB| COMPL. RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TODATE] %cMPL| % RETAINED

1 |ABHE & SVOBODA STEEL ABC-13804 $341,203 $341,903 100.00% 10% $34,190
2 |AMERICAN ELECTRIC ELECTRICAL C-24422 $116,984 $116,984 100.00% 10% $11,6908
3 |ECONOMY PLUMBING PLUMBING ABC-318 $123,619 $123,619 100.00% 10% $12,361
4 |KOLONA PAINTING PAINTING C-21019 $132,773| $132,773]  10000%] 10% $13,.277
5 [MURPHY INDUSTRIAL CTGHCOATING C-13329 $42,913 $42,913 100.00% 0% $4,201
6 |MUTUAL WELDING CO. WELDING ABC-440 $0 50 #DIVIO! 10% 30
7 {RONS CONSTRUCTION __|PAVING ABC-9651 $14,535)  $14,535]  100.00%] 10% $1,453
8 |MAXUM CONSTRUCTION {QUARRY TILE FLOORING BC-26380 $32,684 $32,684 100.00% 10% $3,268
9 |TITAN INDUSTRIES DEMCLITION CT-28868 $296,500 $296,500 1G0.00% 10% $29,650
#DIV/O! 10% 30

#DIV/D! 10% 30

#DIVIOL 10% 30

ADIVIO! 10% $0

#DIV/O! 10% S0

#DIVIQ! 10% 30

#ADIVIO! 10% 50

#DIV/O! 10% 50

HDIVIO! 0% 50

Total Retained from Subs $1,101,911} $1,10%,911 $110,188

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $176,203

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAI|, INC. J@g

Name of Sontractor
—Z/B///// Initial - Project Inspector or Engineer

By Signature { d Date

NOTE:
Columnar totals shall be equal in doilar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 19 PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH & SAFETY
IMPRVMTS, PH 1

BILLING MONTH: July-11 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 58816
CONTRACTOR: BCP CONSTRUCTION OF HAWAILI, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1,2, 4

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 BO&-42IM $231,407.00 $37,735.00 $123,672.00
Totals: $231,407.00 ' $37,735.00 $193,672.00
Change Order Payment Suffix: 3,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
do  BO2-430M $79434.00 $4,6467.00  $74,747.00
Totals: $79,434.00 $4,667.00 $74,767.00
Grand Total: $310,841.00 $42,402.00 $268,439.00

Lol é%zf 8/5/201

Vernfl;{d By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1

Voucher No., Oﬁae?f\la—{

Verified By P Bly l {




